
 

Daily Update
July 25

Repair Work
Devil’s Slide (post mile 39.14)

• Roadway grading was completed at the north end of the site today.

         
  Finishing off road grading

• Electrical contractor St. Francis Electric**, continued work on the slide
sensor system.

             
             Foundation work for the slide sensor system



• Yerba Buena Construction** continued with erosion control work.

   
Erosion control fabric above the road

** Disadvantaged Business Enterprise (DBE)

• Caltrans geologists are continuing to monitor slide movement by taking
regular measurements from the slope inclinometer.

                      
                          Reading the slope inclinometer

Road Opening

• A press release was issued today with details of the date and time of road
opening.  Information about temporary single lane road closures to
facilitate the ongoing work was also covered.  Please see the press
release at:  http://www.dot.ca.gov/dist4/newsreleases/ds_road_opening72306.pdf


